APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 1-35 & NE 36th Street Interchange Prelim. Survey and Prelim. Design
ity of Contractor: Howard R Green Company
: k@ﬁy Address: P.0. Box 4764 Des Moines, IA 50306-4764
wringing 41 alt sagerher  Finance Budget Code: 054.3954.4210 Finance Project Code: 954.4210
Vendor Project or Invoice #: 523270J03 PO #
Original Contract Date: December 18, 2006 Vendor # 5531
Date of Council Meeting 1/18/2010 PAYMENT REQUEST # 23
PAYMENT PERIOD: From: 11/28/09 through: 12/31/09
Contract Summary
Criginal Contract Amount: $ 602,754.00 ~
Net change by Change Orders: $ 304,606.00
Contract Amount to Date: (line 1 £2) $ 907,360.00~
Total completed and stored to date: $ 815,426.32
Retainage: 0 . % of Completed Work: 3 -
Total Earned less Retainage: $ 815,426.32
Less previous applications for payment: $ 790,772.07 ~
SUBTOTAL _ $ 24 65425
OTHER CHARGES {Please attach an itemized list} $ -
CURRENT PAYMENT DUE 3 24,654.25 .
Balance to finish, including retainage: $ 91,933.68 .-

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the werk covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
recaived from the Cwner, and that current payment shown herein is now due.

Construction Contracfor Approval:

Firm Name

Signature Date

Engineer/Consuitant Approval: Howard R, Green Company

[/ofﬂ/fﬂ

Signature | Date §
City of @ Sta%v\a/l\“
S -—Q-' /__.-.‘;r - 5 ;\é/ 1Y / o
ignaturi ¥ » a T -
XA
Submit to: Paui Moritz, P.E., Public Works Director, 220 W. First Street, Ankeny, IA_50023-1751
Emaif: pmoritz@ankenyiowa.gov Phone: 963-3522 Fax: 963-3535

Date Printed: 1/6/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Record of Change Orders
Date Amount

4/22/2009 § 109,366.00
10/22/2009 4§ 195,240.00

€

]

oo~ EO A WN

TOTAL

3 304,606.00

Contract Time Remaining:

# Date Amount # Date Amount
1 11612007 $ 2,967.50 51
2 11252007 23,491.75 52
3 2/22/2007 ] 26,222 48 56
4 3/20/2007 $ 5,011.65 54
5 442712007 3 39,324.08 55
6 5/29/2007 $ 12,896.08 56
7 B/22/2007 $ 2,322.50 57
8 1/212008 $ 1,478.50 58
9 7/28/2008 g 20,700.50 59
10 9/29/2008 $ 26,002.72 60
11 10/25/2008 $ 22,922.45 61
12 11/25/2008 3 56,555.53 62
13 1/2/2009 ) 59,400.58 63
14 2/5/2008 ] 43,234.60 64
15 2/25/2009 $ 67,645.05 65
16 3/26/2009 $ 75,212.18 66
17 5/28/2009 $ 32,686.05 67
18 B/26/2009 3 54,386.00 68
19 B/5/2009 g 102,292.53 B9
20 8/27/2009 $ 20,604.25 70
21 10/28/2009 3 60,644.88 71
22 12/8/2009 $ 33,870.25 72
23 73
24 74
25 75
26 76
27 77
28 78
29 79
30 30
K 81
32 82
33 83
34 84
35 85
36 86
37 87
38 a8
39 89
40 90
41 91
42 82
43 93
44 94
45 95
46 98
47 97
48 98
49 99
50 100
TOTAL 790,772.07

CONTRACT PERIOD:
Original Contract Date:
Original Contract Time:
Added by Change Order:

CLICK TO CHOOSE
December 18, 2006

Contract Time to Date: 0
Time Used to Date:
Contract Time Remaining: 0

Date Printed: 1/6/201G



THowardR Green Cormpany

City of Ankeny, 1A January 06, 2010
Attn: Paul Moritz : Project No: 523270J03
220 W. First Street Invoice No: 65172
Ankeny, |1A 50023
Project 623270403 Ankeny - |-35 & NE 36th Street Preliminary Survey and Preliminary Design
Professional Services Through December 31, 2009
Phase 9300 ExtraWorkD3toD5 o ooTommmEmmEmsmsme
Professional Personne!
] Hours Amount
Senior Professional ‘ 41.00 7,585.00
Professional 48.50 6,435.00
Junior Professional 110.25 8,823.75
Senior Technician 6.00 600.00
Administrative 7.75 570.00
Totals 213.50 24,013.75
Total Labor 24,013.75
Unit Charges
Technology & Communication Charge 38.25
Technofogy & Communication Charge 135.00
Technology & Communication Charge 114.75
Technology & Communication Charge ' 7.50
Technology & Communication Charge 345.00
Total Unif Charges 640.50 640.50
Total this Phase $24,654.25
Billing Limits Current Prior To-Date
Total Billings ‘ 24,654.25 790,772.07 815,426.32
Limit 907,360.00
Remaining 91,933.68
: Total this Invoice $24,654,25

Accounts are payable within 30 days unless special arrangements are made. A service charge of 1.5% per month will be
" levied on overdue unpaid balances.PLEASE REMIT PAYMENT TO: P.O. BOX 4764. DES MOINES. IOWA 50306-4764.(1-



IHoward R.Green Company

Progress Report 23

November 28, 2009 through December 31, 2009

To: Paul Moritz, P.E.
From: Mark Mueller, P.E.

I-35 & NE 36™ Street Interchange Preliminary Survey and Preliminary Design
Subject:  lowa DOT Project No. IM-35-4(153)94—13-77

HRG Project No. 523270J03
Date: January 8, 2010

1.0 Tasks Completed This Period

Task 1 — Project Management and Administration

1. Task is complete.

Task 2 — Control Surveys
1. Task is complete.

Task 3 — Preliminary Surveys
1. Task is complete.

Task 4 - Legal Surveys
1. Task is complete.

Task 5 — Photogrammetry (Aerial Services, Inc.)
1. Task is complete.

Task 6 — Preliminary Roadway Design
1. Task is complete.

Task 6.1 — Extra Work, Geotechnical Enqineéring
1. Task is complete.

Task 7 — Field Exam Plan Preparation
1. Task is complete.

Task 8 — Preliminary Bridge and Culvert Design
1. Task is complete.

Task 9.1 — Extra Work, Finish NEPA
1. Task is complete.

Task 9.2 — Extra Work, D2 to D3
1. Task is complete.

Task 9.3 - Extra Work, D3 to D5

1. Began converting mainline and ramp cross-sections to Corridor Modeler.



1-35 & NE 36" Street Interchange Prelim. Survey and Prelim. Design — Ankeny, IA Page 2
- IM-35-4(125)92-—13-77
.. Progress Report 23, December 31, 2009

2.

S

Revised proposed right-of-way, permanent easements, and temporary construction
easements required within the project limits based on direction provided by lowa DOT.
Updated the right-of-way (H) sheets.

Continued preparing exhibits for the 1/14/10 Public Information Meeting (PiM).
Reviewed exhibits with lowa DOT and the City. '

Revised Right-of-Way Authorization Request letter.

Began preparing and reviewing plot plans and summary sheets and acquisitions plats
and legal descriptions for proposed right-of-way acquisitions and temporary construction
easements.

Began planning/scheduling for final design phase.

6.
7. Coordinated project instructions, schedule and work plan with staff.
8.
9
1

Monitored activities, project schedule and project budget.
Coordinated with the City and lowa DOT regarding project issues.

0. Prepared and submitted progress report and invoice.

2.0 Tasks to be Completed Next Period
1.

2.

3.

Prepare for and attend 1/14/10 PIM. Review questions and comments from the meeting

with lowa DOT and the City.

Provide Utilities with preliminary design/Right-of-Way (D5) plans following the PIM.
Prepare plot plans and summary sheets and acquisition plats and legal descriptions for
proposed right-of-way acquisitions and-temporary construction easements. Provide
right-of-way documents to lowa DOT for review and use in appraisals.

Update the preliminary opinion of probable construction cost.

Begin final design phase.

C:\Documents and Settings\mmuelle\Desktop\MEM-Progress23-Ankeny I35&NE36th Prelim Survey&Design-010810.doc



I-35 & NE 36" Street Interchange Prelim. Survey and Prelim. Design — Ankeny, |A Page 3
IM-35-4(125)92—13-77
Progress Report 23, December 31, 2009
3.0 Estimated Value Completed
Item Budget Spent % Spent %
To Date | Complete
(Estimated)|
This Report| To Date

Task 1 - Project Management and
Administration $62,127.00 $0.00| $62810.70 101.1% 100.0%
Task 2 - Control Surveys $90,695.00 $0.00| $63,231.33 69.7% 100.0%
[Task 3 - Preliminary Surveys $102,634.00 $0.00| $79,319.48 77.3% 100.0%
Task 4 - Legal Surveys $35,924.00 $0.00| $34,834.51 97 0% 100.0%
Task 5 - Photogrammetry (Aerial Services
Inc.) $15,742.00 $0.00| $15,741.20 100.0% 100.0%
Task 6 - Preliminary Roadway Design $153,089.00 $0.00| $158,045.63 103.3% 100.0%
[Task 6.1 - Extra Work, Geotech. Eng. $113,666.00 $0.00| $103,310.82 90.9% 100.0%
Task 7 - Field Exam Plan Preparation . $60,940.00 $0.00| $58,315.35 957% 100.0%
Task 8 - Preliminary Bridge and Culvert
Design C $28,258.00 $0.00| $30,077.50 106.4% 100.0%
Task 9.1 - Extra Work, Finish NEPA $13,244.00 $0.00| $13,243.75 100.0% 100.0%
Task 9.2 - Extra Work, D2 to D3 $35,821.00 $0.00| $91,338.20 255.0% 100.0%|
Task 9.3 - Extra Work, D3 to D5 $195,240.00] $24654.25| $105,157.85 539% 60.0%

TOTAL| $907,360.00) $24,654.25| $815,426.32 89.9% 91.4%

Contingency (HRG only)

Note: Direct Project Expenses are included within each Task Budget.

4.0 Project Issues

1. General: The Scope of Services in the original Agreement has been completed, and the
remaining budget was used to advance the preliminary design beyond the Scope of
Services in the original Agreement (i.e. tasks after D2). Contract Amendment No.1,
which accounts for the additional services related to the preliminary geotechnical
investigations/soils design work (S2), was approved by the City on 4/06/09. The S2
work was invoiced under Task 6.1 - Extra Work, Geotechnical Engineering. Contract
Amendment No. 2, which accounts for the remaining preliminary design work tasks (i.e.
D3 to D5) and advancing the project to the design public hearing was approved by the
City on 10/19/09. The final design phase will be completed under a separate

Agreement.

2. Schedule: The Field Exam (D2) was conducied on 3/13/09. The D3 submittal, which

includes the revised preliminary plans, pink sheets and 1" = 20" scale culvert plats, and
revised TS&Ls and white sheets was provided to lowa DOT - Office of Bridges and

Structures on 8/03/09. The S2 submittal (preliminary geotechnical investigations/soils

design necessary to identify soils-related right-of-way issues) was provided to lowa DOT
— Soils Design Section in mid-August 2009. The Right-of-Way Field Exam (D5) was
conducted on 11/17/09. The Right-of-Way Public Information Meeting (P09) was
originally scheduled for 12/08/09 but was postponed due to inclement weather and
rescheduled for 1/14/10. The Grade/RCB/Bridge lettings are scheduled for October
2010. The project development schedule was revised in mid-November 2008 and
submitted to the City and lowa DOT. HRG will keep the City apprised of the schedule as

the project progresses.

Ch\Documents and Settings\mmuelle\Desktop\MEM-Progress23-Ankeny 135&NE36th Prelim Survey&Design-010810.doc



I-35 & NE 36" Street Interchange Prelim. Survey and Prelim. Design — Ankeny, 1A Page 4
IM-35-4(125)92—13-77
Progress Report 23, December 31, 2009

3. Budget: Contract Amendment No. 1 (amount: $109,366) increased the budget for Task
8.1 from $4300 to $113,666. Contract Amendment No. 2 (amount: $195,240) provided
additional budget to advance the project to D5 plans and the Right-of-Way Public
Iinformation Meeting. Substantial additional/out-of-scope work was completed within the
original budget. The overall project is currently tracking on budget. The work associated
with completing the final design and preparing construction plans for the various bid
packages will be completed under a separate Agreement.

4. Additional/Qui-of-Scope Work:

a.

The remaining work on the 1-35 & E. 1 Street and 1-35 & NE 36" Street, IJR and
NEPA project (#523270J01) was invoiced under Task 9.1 - Extra Work, Finish
NEPA of this Agreement (project #523270J03) and noted in the progress report.
The City authorized the use of $13,244 of the contingency established in this
Agreement to account for the additional costs required to complete the remaining
IJR and NEPA work. The Extra Work in this task has been completed.

The preliminary geotechnical review (S1) work was completed in January 2009.
Geotechnical investigations and engineering were not in the original Agreement’s
scope of services. The City, in a 10/30/08 Memorandum of Understanding,
authorized the use of $4300 of the contingency established in this Agreement to
account for the additional costs required to complete the preliminary geotechnical
review (S1). This additional/out-of-scope work was invoiced under Task 6.1 —
Extra Work, Geotechnical Engineering.

The existing right-of-way and boundary surveys were completed and the existing
right-of-way lines, property lines and easements were delineated. This
information (T1) was submitted to lowa DOT in mid-January 2009. The
additional legal survey work was not in the Agreement’s original scope of
services. On 10/21/08, the City verbally authorized HRG to use some of the
remaining budget in the Control Surveys, Preliminary Surveys and Legal Surveys
tasks to complete the additional right-of-way and boundary survey work.

The original Agreement’s scope of services includes time for the preliminary
design of NE 36™ St. only to the limits required to construct the interchange. The
design, however, needs to consider the design of NE 36" St., between west of
NE Delaware Ave. and the interchange, to a level necessary for advancing the
NE 36" St. design that will be included with the interchange. The labor hours
(317.25 hours) and associated expenses due to the additional/out-of-scope NE
36" St. (between west of NE Delaware Ave. and the interchange) preliminary
design work were tracked separately and invoiced under Task 6 — Preliminary
Roadway Design.

As requested by the City during January 2009, scope, schedule and cost
information was prepared by HRG and submitted to the City for the potential
inclusion of the project (or a portion thereof) in the upcoming federal economic
stimulus bill. The labor hours (19 hours through 1/23/09) and associated
expenses due to this additional/out-of-scope work were tracked separately and
invoiced under Task 1 — Project Management and Administration.

On 1/30/09, lowa DOT requested a change to the cross slopes on the primary
typical cross section for I-35. This comment was received 2 months after the
typical cross section was presented to the PMT for review and comment at
preliminary design review meeting #1 (12/01/08). Revising the typical cross
section required adjusting the vertical alignments for the interchange ramps,
updating the proposed cross sections for I-35 and the ramps, and re-evaluating

C:ADocuments and Settingsimmuelle\Desktop\MEM-Progress23-Ankeny I35&NE36th Prelim Survey&Design-010810.doc



I-35 & NE 36" Street Interchange Prelim. Survey and Prelim. Design — Ankeny, 1A Page 5
IM-35-4(125)92—13-77
Progress Report 23, December 31, 2009

the median drainage design. The labor hours and associated expenses (74
hours, cost = $10,074) due to this additional work were tracked separately. lowa
DOT (Tony Gustafson) acknowledged the additional work required due to
changing the typical cross section was due to lowa DOT’s review comment being
provided late, and lowa DOT stated that the City would be reimbursed for the
associated additional costs if the preliminary design budget is exceeded. The
City, in a 3/26/09 e-mail, authorized invoicing the additional cost ($10,074)
associated with the additional work.

g. The work involved with advancing the project from Field Exam Plans {D2) to
completing and submitting pink sheets, 1" = 20’ scale culvert plats, and revised
preliminary plans and TS&Ls to lowa DOT Preliminary Bridge (D3} was not in the
original Agreement'’s scope of services. Since there was budget remaining in the
original Agreement, the preliminary design was advanced from D2 to D3, The
labor hours (862 hours through 8/21/09) and associated expenses due to the
additional/out-of-scope work was tracked separately and invoiced under Task 9.2
— Extra Work, D2 to D3.

The estimated budget in the original Agreement was sufficient to account for the
additional/out-of-scope work completed and described herein. Contract Amendment
No. 2 provides additional budget to account for the remaining preliminary design (D3
to D5) work tasks and advancing the project to the design and right-of-way public
hearing/public information meeting. HR Green will keep the City apprised of the
budget status as the project advances.

Ci\Documents and Settingsimmuelle\Deskiop\MEM-Progress23-Ankeny I35&NE36th Prelim Survey&Design-010810.doc
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